COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/10/2009

ESTIMATE SUMMARY 21:26:54
CONTID: C17255 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17255-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.5 DAYS TIME ALLOW: 100 WORK DAYS
I-25 Overlay, US6 to 23rd Ave PERCENT TIME: 22.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: ES6 0252-402
I-25 OVERLAY, US6 TO 23RD AVE
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 06/14/2009
2500 E BRANNAN WAY DATE LET 04/02/2009 DATE WORK BEGAN 06/14/2009
DATE AWARDED 04/08/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/14/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,460,781.97 PARTICIPATING $ 219,437.96 $ 159,888.30
AWARD PROJECT AMT: $ 2,775,094.21 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.34% TOTAL EARNINGS 219,437.96 159,888.30
FUNDS AVAILABLE: $ 3,241,344.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 219,437.96 159,888.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,012.95 -4,226.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 213,425.01 155,661.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 213,425.01 155,661.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 661.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00202  *REMOVAL OF GUTTER 75.000 0.000
LF 0.000 0.00
17.09000 0.000 0.00
0010 202-00203  *REMOVAL OF CURB AND GUTTER 1,200.000 0.000
LF 0.000 0.00
5.88000 0.000 0.00
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 123,852.000 0.000
sY 0.000 0.00
1.09000 0.000 0.00
0020 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,674.000 0.000
sY 25.000 125.00
5.00000 25.000 125.00
0025 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 1,179.000 603.500
LF 575.000 1,535.25
2.67000 1,178.500 3,146.60
0030 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 2,400.000 0.000
LF 2,294.000 30,647.84
13.36000 2,294.000 30,647.84
0035 202-01300  *REMOVAL OF END ANCHORAGE 7.000 2.000
EACH 5.000 529.00
105.80000 7.000 740.60
0040 202-04002  *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
1,068.64000 1.000 1,068.64
0045 202-04010  *CLEAN INLET 39.000 32.000
EACH 7.000 1,870.12
267.16000 39.000 10,419.24
0050 203-00100  MUCK EXCAVATION 30.000 0.000
cy 0.000 0.00
83.62000 0.000 0.00
0055 203-01500  BLADING 40.000 0.000
HOUR 0.000 0.00

118.15000 0.000 0.00
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 *POTHOLING 40.000 0.000
HOUR 0.000 0.00
165.64000 0.000 0.00
0065 203-01620 SWEEPING (PICK-UP BROOM) 40.000 0.000
HOUR 0.000 0.00
117.82000 0.000 0.00
0070 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
50.97000 0.000 0.00
0075 206-01000 BED COURSE MATERIAL 40.000 0.000
cYy 0.000 0.00
74.48000 0.000 0.00
0080 207-00205 TOPSOIL 250.000 0.000
cy 0.000 0.00
25.65000 0.000 0.00
0085 208-00002 *EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
2.46000 0.000 0.00
0090 208-00020 *SILT FENCE 500.000 0.000
LF 0.000 0.00
0.96000 0.000 0.00
0095 208-00034 *GRAVEL BAG 250.000 0.000
LF 80.000 384.80
4.81000 80.000 384.80
0100 208-00045 *CONCRETE WASHOUT STRUCTURE URBAN 2.000 0.000
EACH 0.000 0.00
961.78000 0.000 0.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 41.000 40.000
EACH 1.000 3.63
3.63000 41.000 148.83
0110 208-00206 *EROSTION CONTROL SUPERVISOR 50.000 8.000
DAY 9.000 1,635.03
181.67000 17.000 3,088.39
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
267.16000 0.000 0.00
0120 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
374.02000 0.000 0.00
0125 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
480.90000 0.000 0.00
0130 213-00061 *MULCH TACKIFIER 340.000 0.000
1B 0.000 0.00
1.68000 0.000 0.00
0135 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000
sy 0.000 0.00
1.88000 0.000 0.00
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 491.000 0.000
TON 119.670 12,517.48
104.60000 119.670 12,517.48
0145 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 22,342.000 0.000
TON 0.000 0.00
74.90000 0.000 0.00
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,852.000 0.000
GAL 0.000 0.00
2.52000 0.000 0.00
0155 420-00500 *GEOTEXTILE (PAVING) 4,114.000 0.000
sy 0.000 0.00
2.09000 0.000 0.00
0160 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 131.000 0.000
SY 25.000 457.50
18.30000 25.000 457.50
0165 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4 INCH 8.000 0.000
cy 0.000 0.00
486.23000 0.000 0.00
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-06100 *CONCRETE (PATCHING) 3.000 0.000
cy 0.000 0.00
4,808.86000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,005.000 517.000
LF 487.500 6,771.38
13.89000 1,004.500 13,952.51
0180 606-00501 *PRECAST GUARDRAIL (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0185 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 2,400.000 0.000
LF 0.000 0.00
53.43000 0.000 0.00
0190 606-01370 *TRANSITION TYPE 3G 5.000 1.000
EACH 4.000 4,830.24
1,207.56000 5.000 6,037.80
0195 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
555.69000 1.000 555.69
0200 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 3,879.16
1,939.58000 2.000 3,879.16
0205 606-02005 *END ANCHORAGE (FLARED) 5.000 2.000
EACH 3.000 5,225.64
1,741.88000 5.000 8,709.40
0210 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
2.94000 0.000 0.00
0215 609-24004 *GUTTER TYPE 2 (4 FOOT) 75.000 0.000
LF 0.000 0.00
10.69000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 1,000.000 0.000
LF 0.000 0.00

6.41000 0.000 0.00
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000
EACH 0.000 0.00
13,731.98000 0.000 0.00
0230 614-87326 CCTV POLE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,122.06000 0.000 0.00
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 7.000 0.000
EACH 0.000 0.00
2,671.59000 0.000 0.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.070
LS 0.155 906.87
5,850.79000 0.225 1,316.43
0245 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 19,006.43
76,025.71000 0.250 19,006.43
0250 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
534.31000 0.000 0.00
0255 627-00005 *EPOXY PAVEMENT MARKING 190.000 0.000
GAL 0.000 0.00
69.46000 0.000 0.00
0260 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 992.000 0.000
GAL 0.000 0.00
30.99000 0.000 0.00
0265 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,080.000 0.000
SF 0.000 0.00
8.71000 0.000 0.00
0270 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
22.44000 0.000 0.00
0275 630-00003 *UNIFORMED TRAFFIC CONTROL 1,600.000 0.000
HOUR 0.000 0.00

2.14000 0.000 0.00
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00004  *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
6,411.82000 0.000 0.00
0285 630-00007  *TRAFFIC CONTROL INSPECTION 50.000 0.000
DAY 11.000 1,469.38
133.58000 11.000 1,469.38
0290 630-00012  *TRAFFIC CONTROL MANAGEMENT 100.000 8.000
DAY 17.000 12,716.85
748.05000 25.000 18,701.25
0295 630-80001  *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
213.73000 1.000 213.73
0300 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
53.43000 0.000 0.00
0305 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 171.000 10.000
EACH 2.000 42.74
21.37000 12.000 256.44
0310 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 14.500
EACH 4.500 144.27
32.06000 19.000 609.14
0315 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 1.000 42.75
42.75000 4.000 171.00
0320 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 8.000
SF 0.000 0.00
117.55000 8.000 940.40
0325 630-80355  *PORTABLE MESSAGE SIGN PANEL 8.000 3.500
EACH 0.500 801.48
1,602.95000 4.000 6,411.80
0330 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 1.000 1,068.64

1,068.64000 2.000 2,137.28
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
10.69000 0.000 0.00
0340 630-80370 *CONCRETE BARRIER (TEMPORARY) 2,400.000 0.000
LF 1,165.000 49,803.75
42.75000 1,165.000 49,803.75
0345 630-80380 *TRAFFIC CONE 400.000 150.000
EACH 0.000 0.00
7.48000 150.000 1,122.00
0350 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
534.32000 0.000 0.00
0355 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
26,715.90000 0.000 0.00
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 0.500
(TEMPORARY)
EACH 0.500 3,473.07
6,946.13000 1.000 6,946.13
0365 700-70010 F/A MINOR CONTRACT REVISIONS 219,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70031 F/A INTERIM SURFACE REPAIR 19,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70035 F/A UNIFORMED TRAFFIC CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70036 FORCED ACCOUNTS LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 900-00021 ADDED ITEM (SQUARE FOOT)/ STORM DRAIN INLET PROTECTION 0.000 0.000
(SPECIAL)
SF 0.000 0.00
17.00000 0.000 0.00
0465 900-00006 ADDED ITEM (DOLLAR)/ SMCO #7 - PRICE REDUCTION FOR 0.000 0.000
CONCRETE
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,425,527.20 $ 159,888.30% 204,984.64

CAT NO0400 CONSTRUCTION ENGINEERING

0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

14,453.30000 1.000 14,453.30
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PCN: 17255-BID ESTIMATE RUN 08/10/2009
PROJECT: ES6 0252-402 ESTIMATE NO: 0002 21:26:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0430 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
801.47000 0.000 0.00
0435 700-70081 *F/A PROVIDE FIELD OFFICE (UTILITIES AND SECURITY) 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 35,254.77 $ 0.00$ 14,453.30
PROJECT TOTAL CURRENT AMT $ 3,460,781.97 $ 159,888.30 S 219,437.94



